
J U L Y A U G U S T

F Engineering design work
continues. Detailed design
specifications are prepared.
WDNR prepares permits,
including WDNR Chapter 30/31
permits that regulate dredging,
shoreland and in-stream
activities; permits for waste-
water treatment and discharge,
solid-waste transport and
disposal; and air-quality
monitoring.

F WDNR releases a Re-
quest For Bid (RFB) to garner
contract  bids from landfills in
Wisconsin to dispose of  PCB-
contaminated sediment from
Deposit N.

F Information on the Lower
Fox River and Deposit N is
distributed to local communities
via village halls and libraries.

F Affected property owners,
officials and cooperating
industries are briefed.

F Coordination continues
with U.S. Environmental
Protection Agency, U.S. Army
Corps of Engineers, and U.S.
Fish and Wildlife Service.

F Contract finalists are
selected.

F Landfill plan modification
application is due to WDNR.
DNR reviews plans to ensure
compliance with solid-waste
disposal laws and protection to
the environment and the public.
Public notice is issued.

F Public notice is given of
an NR150 Environmental
Assessment that describes the
overall effects of Project N and
provides for public input. Plans
for air-, land- and water-quality
monitoring during dredging and
treatment are reviewed.

F Public notice and com-
ment period is given on Ch. 30/
31 dredging permits.

F Public notice and com-
ment period on U.S. Army
Corps of Engineers permits
which regulate structures in the
waterway and dredging.

F Pubic notice given for
WPDES permit from WDNR
that regulates wastewater
treatment and discharge.

F WDNR plans a public
hearing describing WPDES
wastewater permit.

F Public meeting planned to
discuss landfill plan modifica-
tion application.

F WDNR responds to
comments regarding landfill
plan. Approval may be issued
at this point.

F Final state and federal
dredging permits issued.

F Final wastewater permit
issued.

F Contracts awarded for
dredging, water treatment,
sediment dewatering and
disposal.

F On-land construction
begins for the water-treatment
and sediment-dewatering
facilities, public observation
area, and visitor center. A
raised platform will provide an
overview of dredging, dewater-
ing, and treating wastewater,
while the visitor center will
provide informational materials
that explain processes involved
in the cleanup effort.

SEPTEMBER

FContractors begin
dredging.

FAir- and water-quality
monitoring during
dredging and treatment.

O C T O B E R

FConstruction, environ-
mental monitoring and
cleanup continue.

FSite restoration
begins.

The Wisconsin Department of
Natural Resources is moving ahead
on a pilot project to remove contami-
nated sediment from the Lower Fox
River, which should be completed by
the end of 1998. Deposit N is a three-
acre site near the villages of Kimberly
and Little Chute. The site�s 12,000
cubic yards of sediment are contami-
nated with polychlorinated biphenyls
(PCBs), a compound discharged by
some area industries between the
1950s and �70s that poses health
risks to all members of the food
chain.

The WDNR plans to hydraulically
dredge the site, transport PCB-
contaminated sediments to a landfill,
treat wastewater, and return treated
water to the river. All processes
involved use proven technologies to
protect people�s health and the envi-
ronment while working to restore the
Lower Fox River. See the �Fox River
Deposit N Removal� brochure for
more information.

Public input on cleanup activities is
an integral part of Project N. This
timeline gives a snapshot of major
milestones in the projects and
opportunities for citizens to provide
input.
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M A Y J U N E

F WDNR hosts a
public informational
meeting in Little Chute.

F Environmental
contractors prepare
detailed plans and
proposals to bid on
contract work.

F Written bids are
due from landfill opera-
tors interested in
obtaining approval for
disposal of sediment.
Proposals are carefully
reviewed to determine
the best candidate.

F WDNR releases
an RFB for construction
services for dredging,
water treatment and
sediment dewatering.

F Data compiled and
analysis begins for a
Wisconsin Environmen-
tal Protection Act
(NR150) comprehensive
environmental assess-
ment of project benefits
and impacts to human
health and the environ-
ment.

FPost cleanup
monitoring and mea-
surement of environ-
mental recovery and
project success.

1 9 9 9

FDredging and
treatment completed.

FOn-shore treatment
facilities dismantled
and site restored.

FDocumentation
report prepared.

W I N T E R



For more information
on the Deposit N Project, contact:

Bill Fitzpatrick, project manager
Wisconsin Department of Natural Resources

P.O. Box 7921 -- WT/2
Madison, WI 53707

<fitzpw@dnr.state.wi.us>
(608) 266-9267


